Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: June 17 — June 23, 2010

e Completed the installation of resuspension controls around Island 2.
Began the installation of resuspension controls in Removal Area 3B.

o Completed removing tree stumps within targeted top-of-bank and floodplain excavation limits on
Island 2.

e Continued excavation of targeted top-of-bank and floodplain soils from Island 2.

e Continued construction activities associated with Staging Area 1, including mobilizing a pug mill
for solidifying saturated material.

e Began importing restoration materials for Island 2, including topsoil and river run rock.

e Began loading and transporting tree stumps and staged soil material from Staging Area 2 to Allied
Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 525 15
2010 Total 525 15

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: June 24 - June 30, 2010

Complete excavation of targeted top-of-bank and floodplain soils from Island 2.

Begin restoration activities on Island 2. Activities will include the installation of river run rock and
topsoil

Continue importing restoration materials for Island 2, including topsoil and river run rock.
Complete the installation of resuspension controls in Removal Area 3B

Begin the excavation of targeted top-of-bank and floodplain soils from Removal Area 3B.

Begin the installation of resuspension controls in Removal Area 4B.

Continue loading and transporting tree stumps and staged soil material from Staging Area 2 to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Week End Date

Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 74 LPOs have been completed for the project to date.

e Conducted a meeting onsite with Bruce LeBrea (Allegan County Safety Director) regarding traffic
safety on Douglas Ave. Mr. LeBrea made suggestions for sign placement and indicated he would
work with the Allegan Co. Sheriff Dept to increase patrols around the project site.

Weather Summary

e Work activities onsite were suspended Wednesday June 23" due to severe thunderstorms.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [X
Exceedances? N/A[] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 40,000 gallons (Outfall 1)
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X Locations: Island 2
Cleanup Standard Achieved? N/A[] Yes[X] No [X] Upon initial excavation and verification
sampling, two grids on Island 2 did not meet the project cleanup standard. An additional
6 inches of material were excavated and the grids were re-sampled, analytical results
pending. The cleanup standard was achieved in eleven additional grids on Island 2.

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site
Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane

John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 06/17/10 06/18/10 06/19/10 06/20/10 06/21/10 06/22/10 06/23/10

Terra Contracting Staff 10 10 10 12 12 12
American Environmental Group
JF New

Georgia-Pacific Staff

Garry Griffith

ARCADIS Staff

EJ Suardini X X X
Michelle Rumler X X X X X X
Matt Bowman
Nick Harmer X X X X
Mike Kohagen X X X X X X
Caitlin Mahon X X
Steve Garbaciak
Eric Hritsuk X X
Oversight Personnel

Sam Borries/USEPA OSC
Weston Personnel X X X X X
Other Agency Staff

Paul Bucholtz/MDNRE
Sharon Hanshue/MDNRE
John Lerg/MDNRE

Bruce LeBrea/ Allegan County X
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Photos from June 17 —June 23, 2010

Installlng resuspensmwn ébntrols in Removal Area 3B Mobilizing a pug mill for solidifying saturated
sediments at Staging Area 1.

Removing targeted top-of-bank material Lining a tractor trailer at Staging Area 2 to prepare
from Island 2. for transportation and disposal of staged material.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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